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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-15-92-04A Do not usa blua ink. Typaorprintusinablackink. August 10 , 1992

Originator Phone

E.D. Goiler 376-7326

Class of Change

C 7 1- Signatories 1XI II - Project Manager 1 3 I[I - Unit Manager

Change Title

100-BC-1 RI/FS Interim Milestones

Description/Justification of Change

Four interim milestones are proposed to ensure that 100-BC-1 Operable Unit Work Plan
activities are completed on schedule. These four interim milestones are as follows:

.)(The referenced sections refer to sections in the approved 100-BC-1 work plan,
DOE/RL-90-07, Rev.O)

1. (M-15-08A) Submit validated data of all sampling activities associated with
Section 5.1.1.2, "Source Investigations," and Section 5.1.1.5 "Vadose Zone

, Investigations" for 100-BC-1 OU to Ecology and EPA. This Interim Milestone does
not include 116-C-5 vadose test pit work scope. Interim milestone completion
date: October 9, 1992.

%2. (M-15-08B) Submit the 100-BC-1 OU Limited Field Investigation Report to Ecology
and EPA. Interim milestone completion date: July 31, 1993.„

3. (M-15-08C) Submit the 100-BC-1 OU Treatibility Study Report to Ecology and EPA.
Interim milestone completion date: January 31, 1994.

4. (M-15-08D) Submit the 100-BC-1 OU Focused Feasibility Study Report to Ecology and
EPA. Interim milestone completion date: November 30, 1994.

Impact of Change

This change will not impact the current scope, schedule or investigative costs.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix 0, Work
Schedule.
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